Bl D OPENI NG DATE

STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245
PAGE 1
08/ 09/ 00 I N KERN COUNTY NEAR WALKER PASS 08/ 10/ 00
06- 422504 FROM 9.2 KM VEST OF CH MNEY CREEK CONTRACT CODE 'D !

CONTRACT NUMBER
LOCATI ON

DB GOALS:
PROPCSALS | SSUED 6
NUVBER OF BI DDERS 2

PROGRAM ELEMENTS
Bl D RANK
1
2

06- KER- 178-65. 0/ 77.0
BRAKE CREEK BRI DGE

ASPHALT CONCRETE OVERLAY

DI SADVANTAGED BUSI NESS ENTERPRI SE - 8. 0%

RAS

FUND TOTAL HA22 1,778, 000
ENG NEERS EST 1, 541, 355. 00 AMOUNT OVER
Bl D TOTAL BI DDER | D Bl DDER | NFORVATI ON

1, 841, 636. 00 1

P O BOX 50085

ROAD TO 0.1 KM VEST OF THE CANE

300, 281. 00

GRANI TE CONSTRUCTI ON COVPANY

16 CONTRACT | TEMS

FEDERAL AlD ACST- P178- (052) E
P- P178- (052) E

TOTAL NUMBER OF WORKI NG DAYS 45
PERCENT OVER EST 19. 48

( NAVE/ ADDRESS/ LOCATI ON)

831 724-1011
00000089
FAX 831 768-4021

WATSONVI LLE CA  95077-5085

2,100, 000. 00 2

P O BOX 70157
BAKERSFI ELD CA 93387

GRI FFI TH COVPANY

661 831-7331
00032168
FAX 661 831-0113



06- 422504 Bl D245

06- KER- 178 SUMMARY OF REMAI NI NG BI DDERS PAGE 2
08/ 09/ 00 08/ 10/ 00
LI' ST OF SUBCONTRACTORS
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 A C DI KE COVPANY PLACE ASPHALT CONCRETE DI KE

LI NCOLN CA

AUSTI N ENTERPRI SES AND T JS TRAFFIC TRAFFI C CONTRCL

BAKERSFI ELD CA

CHRI SP COVPANY STRI PI NG AND MARKI NG

FREMONT CA

HUNSAKER SAFETY AND S| GNS CONSTRUCTI ON AREA SI GNS

FRESNO CA

OUR VALLEY FENCE METAL BEAM GUARD RAI L

RI DGECREST CA



06- 422504
06- KER- 178
08/ 09/ 00

Bl DDER | D NAME AND ADDRESS

Bl D245
SUMMARY OF REMAI NI NG BI DDERS PAGE 3

08/ 10/ 00
LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 ALCORN FENCE
SUN VALLEY CA
CHRI SP COVPANY
FREMONT CA

METAL BEAM GUARD RAI L

STRI PI NG AND MARKI NG



06- 422504 Bl D245

06- KER- 178 CONTRACT PROPOSAL OF LOW BI DDER PACGE 4
08/ 09/ 00 08/ 10/ 00
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON VEASURE QUANTI TY BI D AMOUNT
1 074019 PREPARE STORM WATER PCLLUTI ON PREVENTI ON LS LUWP SUM 6, 500. 00* 6, 500. 00
PLAN
2 074020 WATER POLLUTI ON CONTRCL LS LUWP SUM 12, 500. 00* 12, 500. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUW SUM 7,500. 00* 7,500. 00
4 (S) 120100 TRAFFI C CONTRCL SYSTEM LS LUWP SUM 87, 939. 00* 87,939. 00
5 (S) 128650 PORTABLE CHANGEABLE MESSACE SI GN LS LUW SUM 25, 000. 00* 25, 000. 00
6 150771 REMOVE ASPHALT CONCRETE DI KE M 800 3.00 2, 400. 00
7 (S) 151572 RECONSTRUCT METAL BEAM GUARD RAI LI NG M 760 67.00 50, 920. 00
8 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT e 670 6.00 4, 020. 00
9 198007 | MPORTED MATERI AL ( SHOULDER BACKI NG) MB 1, 500 65. 00 97, 500. 00
10 390104 ASPHALT CONCRETE TONN 26, 900 54. 00 1,452, 600. 00
11 394048 PLACE ASPHALT CONCRETE DI KE ( TYPE E) M 800 5.50 4, 400. 00
12 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 89 10. 00 890. 00
13 (S) 839565 TERM NAL SYSTEM ( TYPE SRT) EA 10 2, 400. 00 24, 000. 00
14 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG e 7 51.00 357. 00
15 (S) 840560 THERMOPLASTI C TRAFFI C STRI PE ( SPRAYABLE) M 58, 000 .46 26, 680. 00
16 (S) 850120 PAVEMENT MARKER ( REFLECTI VE- RECESSED) EA 4,270 9.00 38, 430. 00

TOTAL 1, 841, 636. 00



06- 422504 Bl D245

06- KER- 178 SUMMARY OF REMAI NI NG BIDDERS PAGE 5
08/ 09/ 00 08/ 10/ 00
| _______________________________
| TEM SECOND

| Bl D AMOUNT

| _______________________________
1] 4, 000. 00* 4000. 00
2| 12, 000. 00* 12000. 00
3| 4, 000. 00* 4000. 00
4 | 269, 364. 00* 269364. 00
5| 16, 000. 00* 16000. 00
6 | 11.00 8800. 00
7| 70. 00 53200. 00
8 | 14.00 9380. 00
9 | 63. 00 94500. 00
10 | 56. 00 1506400. 00
11 | 5. 00 4000. 00
12 | 250. 00 22250. 00
13 | 2, 400. 00 24000. 00
14 | 58. 00 406. 00
15 | .50 29000. 00
16 | 10. 00 42700. 00

TOT 2,100, 000. 00



